C-AD EXPERIMENTS for the week ending April 27, 2004

Click HERE for List of Involved Institutions

Today Apr.
Charged F— As Run l Planned
Hours Charged |Approved |20]21[22(23|24|25]|26|27(28|29|30| 1|2|[3|4]|5]|6]|7]|8|9
ACtiVity Past Week  |Hours Hours Tu Tu Tu
Running
o Setup (NSRL) 10.1 365.7 e e e
o Setup (RHIC) 71 1283.0 L, . . Eeeeessesem——
o Program Avail. (NSRL) 16.7 1088.9 ddd | | | | | | | | | | | | | |
o Program Avail. (RHIC) 9.9 45.4 T T T eesssssmmm— 000
o Experiment Setup (NSRL) 1.4 45.4
o Experiment Setup (RHIC) 36.8 142.3
0 Machine Dev. (NSRL) 5.2 28.5
0 Machine Dev. (Booster/AGS/RHIC) 89.5 280.9
Not Running
0 Unscheduled Downtime (NSRL) 0.0 70.9
0 Unscheduled Downtime (RHIC) 20.0 726.9
0 Scheduled Maintenance 4.7 695.8
0 Scheduled Downtime 0.0 173.8
Beam Experiments 0.0 127.6
NSRL 33.5 833.0 S
BLIP 75.0 996.7
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam —»> polarized-proton 100 GeV >
2:00 [BRAHMS X4020 39.0 1094.0 e —
8:00 [PHENIX X7821 46.0 1119.5 e ———
10:00 [PHOBOS x8228 43.0 1024.2 I ———
6:00 |STAR x8305 46.0 1109.2 E—
Beam [AGS Experiment Beam —
D6 |KOPIO N ———
D6 [Atlas
Codes: Run eeeeee Standby Machine Development — s Ramp-up

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00 4/20/04 to 4/27/04
RHIC Operating Efficiency: (9.92 + 7.1 + 89.45 + 36.84)/(9.92 + 7.1 + 89.45 + 36.84 + 20.02) = 87.7%
AGS Extracted beam intensity =>1.0x10 "' Au/bunch
Initial RHIC beam intensity at store => yellow: 1.0x10 ' Au/bunch ; blue: 1.0x10 "' Au/bunch



http://server.c-ad.bnl.gov/esfd/nsrl
http://www.bnl.gov/medica/Isotope_Distribution/Isodistoff.htm
http://www4.rcf.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://server.c-ad.bnl.gov/esfd/institu.html
http://www.bnl.gov/rsvp/KOPIO.htm
http://www.bnl.gov/bnlweb/atlas/default.html

